CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN DIEGO REGION

TIME SCHEDULE ORDER NO. R9-2002-0042

KINDER-MORGAN ENERGY PARTNERS, LP ofp SFPP, LP,
POWERINE OIL COMPANY,
SANTA FE PACIFIC PIPELINE PARTNERS, LP, SHELL OIL COMPANY,
TEXACO REFINING AND MARKETING INC., BQUILON ENTERPRISES LIC,.
EXXONMOBIL OIL CORPORATION

MISSION VALLEY TERMINAL
9950 & 9966 SAN DIEGO MISSION ROAD
SAN DIEGO COUNTY '

The California Regional Water Quality Control Board, San Diego Region (hereinafier Regional Board)
finds that:
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Kinder-Morgan Energy Partners, LP ofp SFPP, LP, Powerine Oil Company, Santa Fe Pacific
Pipeline Partners, LP, Shell Oil Company, Texaco Refining and Marketing Inc., Equilon
Enterprises LLC, ExxonMobil Oil Corporation (Dischargers) were required to clean up and abate
the effects of an unauthorized discharge of petroleum hydrocarbon waste to soil and groundwater
underlying the Mission Valley Terminal bulk storage facility and off-site areas by January 1,
1999, pursuant to Cleanup and Abatement Order No. 92-01, as amended in 1994 by Addendum
No. 1.

The Dischargers have failed to achieve full immobilization of dissolved phase petroleum as
required by Directive No. 2 of CAQ No. 92-01.

The Dischargers failure to fully immobilize dissolved phase petroleum as directed in Cleantp
and Abatement Order No. 92-01 directive No. 2, constitutes 2 continuing violation of the order.

A civil penalty of $10,000 per day for each day in which violations continue after the expiration
of the time schedule herein is necessary because the effective penalty is only $1,428 per day for
each of the seven major national or international oil companies responsible for cleanup and
abatement of the Mission Valley Terminal release(s) and any lesser amount will not create a
sufficient disincentive for delay. '

The dischargers strategy is to conduct the cleanup in a prioritized, phased manner with current
cfforts being directed towards containment and cleanup of off-site pollution underlying the
Qualcomm Stadium and other areas outside of the Mission Valley Terminals (off-site). Later
efforts will be directed towards containment and cleanup of pollution underlying the Mission
Valley Terminals area (on-site). Cleanup of off-site pollution is prioritized ahead of cleanup of
on-site pollution because the movement of off-site pollution is much more likely to impair future
municipal beneficial use of the groundwater. The development of a remediation plan and
schedule to cleanup on-site pollution will be completed at a later date and may be temporarily
deferred at this time without delaying completion of the final cleanup.

In the event that permitting or encroachment processes beyond the control of the dischargers
delay completion of a task, the Regional Board may extend the time schedule if Dischargers
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provide reasonable notice of such delays and evidence showing that Dischargers used reasonable
care in their efforts to obtain permits and encroachment agreements.

7. No term or condition of Cleanup and Abatement Order No. 92-01, or any subsequent order for
this facility, is superceded by this Time Schedule Order. The terms and conditions of Clean up
and Abatement Order No. 92-01 shall remain in full force and effect.

8. The issuance of this order is an enforcement action taken by a regulatory agency and is exempt
from certain provisions of the California Environmental Quality Act (CEQA) in accordance with
section 15321, Chapter 3, Title14 of the California Code of Regulations.

IT IS HEREBY ORDERED, That pursuant to sections ,1326? and 13308 of the California Water Code
the Dischargers shall: :

A. Risk Assessment
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Prepare an adequate workplan for a comprehensive receptor pathway assessment for off-site
pollution associated with releases of petroleum hydrocarbon waste from all sites at Mission
Valley Terminal. Due Date: April 27, 2002. The Dischargers shall incur a civil penalty of ten
thousand doliars ($10,000) for each day after April 27, 2002, the Dischargers fail to submit
an adequate workplan to the Regional Board. :

Prepare an adequate workplan for a human health and environmental risk assessment. Due
Date: May 12, 2002. The Dischargers shall incur a civil penalty of ten thousand dollars
($16,000) for each day after May 12, 2002, the Dischargers fail to submit an adeguate
workplan to the Regional Board.

. Conduct a receptor pathway assessment for off-site pollution according to the chrkplan

prepared pursuant to Task A.1. and incorporating any modifications necessary to address
deficiencies identified by the Regional Board and submit an adequate technical report
describing the results of the receptor pathway assessment. Due Date: July 26, 2002. The
Dischargers shall incur a civil penalty of ten thousand dollars ($10,508) for each day after
July 26, 2002, the Dischargers fail to submit an adequate technical report.

Conduct a human health and environmental risk assessment according to the workplan
prepared pursuant to Task A.2. that includes a contingency plan and submit an adequate
technical repott describing the results of the human health and environmental risk assessment.
Due Date: October 9, 2002. The Dischargers shall incur a civil penalty of ten thousand
dollars ($16,000) for each day after October 9, 2002, the Dischargers fail to submit an
adequate technical report.

B. Hydrogeology and Contaminant Transport
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Prepare an adequate workplan for a groundwater flow and contaminant transport model for
off-site pollution areas. Drue Date: June 11, 2002. The Dischargers shall incur a civil penalty
of ten thousand dollars ($10,000) for each day after June 11, 2002, the Dischargers fail to
submit an adequate workplan.
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Estimate interim MTBE mass flux to determine the contaminant mass that is moving through .
the subsurface over time relative to a known transect and provide an approximate estimate of
the potential volume of groundwater impacted by the plume, the potential risk of adverse
health effects or of nuisance conditions (taste and odor) to a receptor, and possible attenuation
(degradation) of the plume and submit an adequate technical report describing the results of
the estimation. Due Date: June 6, 2003. The Dischargers shall incur a civil penalty of ten

thousand dellars ($10,600) for each day after June 6, 2003, the Dischargers fail to submit an
adeguate technical report.

Remediation -

. Prepare an adequate workplan to evaluate the effectiveness of the existing soil vapor

extraction system. Due Date: April 27, 2002. The Dischargers shall incur a civil penalty of
ien thousand dollars ($10,000) for each day after April 27, 2002, the Dischargers fail to .
submit an adequate workplan.

. Prepare an adequate workplan to evaluate the effectiveness of the existing groundwater

extraction well system. This workplan shall include plans to install new monitoring wells and
conduct aquifer testing. Pue Date: April 27, 2002. The Dischargers shall incur a civil penalty
of ten thousand dollars ($16,000) for each day after April 27, 2002, the Dischargers fail to

submit an adequate workplan.

- Conduct an evaluation of the existing soil vapor and groundwater extraction systems at the

facility according to the workplans prepared pursuant to Tasks C.1. and C.2. and submit an
adequate technical report describing the results of the evaluations. Due Date: November 23,
2002. The Dischargers shall incur a civil penalty of ten thousand dollars ($16,000) for each
day after November 23, 2002, the Dischargers fail to submit an adequate technical report.

. Prepare an adequate workplan to expand the remediation system based on the results from the

soil vapor and groundwater extraction technical report (Task C.3). The workplan must
include plans to address pollution that has overrun the current system, conduct additional
aquifer testing (if needed), and install a cross-section of multilevel (3d) wells to further
delineate the source zone. Due Date: November 23, 2002. The Dischargers shall incur a civil

-penalty of ten thousand dollars ($16,000) for each day after November 23, 2002, the

Dischargers fail to submit an adequate workplan.

. Conduct a performance evaluation for the new soil vapor and/or groundwater extraction wells

installed per Task C.4 and submit an adequate technical report describing the results of the
performance evaluation. Due Date: July 8, 2003. The Dischargers shall incur a civil penalty
of ten thousand dollars ($10,000) for each day after July 8, 2003, the Dischargers fail to
submit an adequate technical report.




Time Schedule Order No. R9-2002-0042 -4 - March 13, 2002

Summary Report

Submit an adequate technical report that includes groundwater modeling results, a performance
evaluation of new extraction wells, an updated estimate of MTRE mass Tflux, and
recommendations for additional optimization of the new extraction well system. This technical
report must also include an updated contingency plan and a proposal for milestone cleanup dates
for the restoration of water guality in the portion of the Mission San Diego Hydrologic subarea
proposed for development by the City of San Diego for municipal use and for the cleanup of all
off-site pollution. Due Date: February 1, 2004. The Dischargers shall incur a civil penalty of
ten thousand dollars ($10,000) for each day after February 1, 2004, the Dischargers fail to
submit an adequate technical report. : ' '

Workplan Implementation
Implementation of a workplan shall begin no later than thirty (30) calendar days after submittal.

Before beginning these activities, the Dischargers shall notify Regional Board of the intent to
initiate the proposed actions included in the workplan submitted.

1, John H. Robertus, Executive Officer, do hereby certify the forgoine is a full, true, and correct copy of
i/ F i

an Addendum adopted by the California Regional Water Quality Control Board, San Diego Region, on

March 13, 2002
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7/ JOHN H. ROBERTUS
L~ Executive Officer
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Attachment No. 1 — Submittal Due Dates Table

FILE NO..40-0054.05
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Mission Valiey Terminal
Time Schedule Order R9-2002-6042
Submittal Due Dates
Submittal Due
Task _ Description Date

.1 _|Receptor. Pathway Assessment Workplan 4/27/02
C.1 _|Soil Vapor Extraction Evaluation Workplan 4/27/02
C.2 |Groundwater Extraction Evaluation Workplan 4/27/02
A.2 |Risk Assessment Workplan 5/12/02
B.1 |Groundwater and Contaminant Transport Model Workplan 6/11/02
A3 |Receptor Pathway Assessment Technical Report 7/26/02
A4 |Risk Assessment Technical Report ' 10/9/02
C.3 |Sail Vapor and Groundwater Extraction Evaluation Technical Repor]  11/23/02
C4 |Remediation System Expansion Workplan 11/23/02

B.2 |MTBE Mass Flux Technical Report B 6/6/03

.5 |New Remediation System Evaluation Technical Report 7/8/03

D |Summary Report 2/1/04




